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*SP-15-1(13)10                  WASHINGTON INTERCHANGE AT RP 1 35 $25,331.90ADAMS & SMITH INC $0.00 $25,331.90 04/05/2004

BRO-LC49(63)                    HIGHLINE CANAL BRIDGE 2 LOCATION 2 $148,021.42 $7,401.07 $140,620.35 04/20/2004

STP-0108(7)3                    SYRACUSE ROAD; MAIN STREET TO 1 9 $42,329.42BUTTERS CONSTRUCTION & TOWERS SAN $2,116.47 $40,212.95 04/15/2004

SP-9999(638)                    3 SIGNALS IN REGION ONE 1 $100,562.46CACHE VALLEY ELECTRIC CO $5,028.12 $95,534.34 04/27/2004

SP-9999(659)                    TWO LOCATIONS IN REGION 2 2 $13,572.47 $678.62 $12,893.85 04/29/2004

SP-9999(659)                    TWO LOCATIONS IN REGION 2 1 $39,498.69 $1,974.93 $37,523.76 04/05/2004

SP-0024(34)125                  REGION 4 CONTINGENCY FUNDS FEN 3 $0.00CODY EKKER CONSTRUCTION INC ($1,778.18) $0.00 04/14/2004

STP-LC05(9)                     400 WEST IN HYRUM 5 ($5.70) ($1,912.67) ($5.70) 04/28/2004

STP-0198(3)166                  SR-198; PAYSON TO SPANISH FORK, P 2 $198,269.49COP CONSTRUCTION CO $9,913.47 $188,356.02 04/19/2004

*IM-NH-15-3(26)121              I-15; WILDCAT INTERCHANGE TO JCT 2 $772,547.17FREHNER CONSTR CO INC $38,627.36 $733,919.81 04/21/2004

*IM-NH-15-3(26)121              I-15; WILDCAT INTERCHANGE TO JCT 1 $1,270,917.50 $63,545.88 $1,207,371.62 04/08/2004

IM-70-1(50)47                   I-70; SIGURD TO GOOSEBERRY 2 $61,162.50 $3,058.13 $58,104.37 04/21/2004

SP-15-7(167)288                 I-15; UTAH CO. LINE TO 10600 SOUTH 1 $1,580,940.28GENEVA ROCK PRODUCTS INC $79,047.01 $1,501,893.27 04/29/2004

BHF-0018(34)20                  BRIDGE; SR-18 OVER SANTA CLARA R 1 $108,453.00GERBER CONST INC $5,422.65 $103,030.35 04/30/2004

NH-BRF-0089(33)69               KANAB CREEK BRIDGE                          2 $305,821.70 $15,291.09 $290,530.61 04/19/2004

*IBHF-80-3(134)102              I-80 OVER UPRR, NORTH OF BLACKRO 10 $35,637.11GRANITE CONSTRUCTION CO OF UT ($25,165.16) $35,637.11 04/08/2004

IM-15-4(40)169                  I-15, FILMORE TO NORTH HOLDEN 8 $3,130.65 ($36,186.18) $3,130.65 04/21/2004

IM-84-5(36)0                    I-84; IDAHO STATE LINE TO SNOWVILL 1 $245,414.71 $12,270.74 $233,143.97 04/13/2004

IM-84-5(36)0                    I-84; IDAHO STATE LINE TO SNOWVILL 2 $248,692.00 $12,434.60 $236,257.40 04/29/2004

IM-84-6(79)55                   MTN GREEN INTERCHANGE TO MORG 1 $274,313.87 $13,715.69 $260,598.18 04/07/2004

STP-HPP-0048(14)9               7800 SOUTH; BANGERTER TO 1300 W 5 $448,107.44 $22,405.37 $425,702.07 04/05/2004

*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 32 $1,903,932.00GRW DESIGN BUILDERS $95,196.60 $1,808,735.40 04/05/2004

*HPP-STP-0071(12)0              SR-71, 12300 SOUTH; BANGERTER HW 33 $2,285,863.00 $114,293.15 $2,171,569.85 04/19/2004

STP-2536(1)0                    RICHFIELD TO ANNABELLA                   6 $156,321.41HALES SAND & GRAVEL INC $7,816.07 $148,505.34 04/07/2004

SP-9999(619)                    SR-56 & I-15 ON/OFF RAMPS, CEDAR C 8 $2,060.10HIDDEN PEAK ELECTRIC CO INC ($8,601.76) $2,060.10 04/14/2004

SP-9999(621)                    THREE LOCATIONS IN REGION THREE 4 $21,228.02 $1,061.40 $20,166.62 04/07/2004

SP-9999(656)                    MOAB & PRICE SIGNALS IN REGION 4 2 $61,665.07 $3,083.25 $58,581.82 04/19/2004

SP-9999(690)                    3 Design Build Signals on SR-71 in S.L. C 1 $140,301.50 $7,015.08 $133,286.42 04/30/2004

SP-15-6(37)246                  I-15; SANTAQUIN TO SPANISH FORK, B 3 $37,646.80HIKIAU, INC. $1,882.34 $35,764.46 04/01/2004

NH-0091(12)19                   SR-91, HYRUM TO LOGAN & SR-89, LO 3 $33,070.22INTERMOUNTAIN SLURRY SEAL INC ($39,710.67) $33,070.22 04/14/2004

SP-0046(7)0                     SR-46, CHIP SEAL COAT 3 ($159.39) ($8,197.17) ($159.39) 04/14/2004

*SP-15-1(20)13                  WASHINGTON INTERCHANGE AT RP 1 1 $188,472.40INTERSTATE ROCK PRODUCTS INC $9,423.62 $179,048.78 04/05/2004

SP-0056(3)56                    I-15 TO IRON SPRINGS 12 $180,317.13 $9,015.86 $171,301.27 04/07/2004
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STP-3190(1)0                    HIGHLAND DRIVE; 1000 E TO CITY LIM 8 $136,868.74INTERSTATE ROCK PRODUCTS INC $6,843.44 $130,025.30 04/20/2004

HPP-0172(2)3                    5600 WEST; 3300 SOUTH TO 2100 SOU 22 ($9,458.10)J D MCNEIL CONST INC ($53,815.19) ($9,458.10) 04/14/2004

IM-80-3(137)123                 I-80; MP 122.8 TO 125                              1 $126,725.00 $6,336.25 $120,388.75 04/01/2004

*NH-BHF-215-9(112)14            I-215; REDWOOD ROAD TO 4700 SOUT 3 $905,272.45ADSWORTH BROTHERS & MCNEIL BROTH $45,263.62 $860,008.83 04/01/2004

*NH-BHF-215-9(112)14            I-215; REDWOOD ROAD TO 4700 SOUT 5 $794,935.79 $39,746.79 $755,189.00 04/28/2004

*NH-BHF-215-9(112)14            I-215; REDWOOD ROAD TO 4700 SOUT 4 $595,165.90 $29,758.30 $565,407.60 04/15/2004

STP-0030(16)108                 SR-30 AT 1900 WEST, LOGAN 1 $129,189.74LEGRAND JOHNSON CONST CO $6,459.49 $122,730.25 04/27/2004

SP-0260(2)3                     SR-260; MP 3.1 NORTH OF AURORA    2 $141,260.60LYNDON JONES CONSTRUCTION INC $7,063.03 $134,197.57 04/13/2004

ISTP-15-2(44)62                 I-15 LANDSCAPE NORTH CEDAR INTE 2 $182,769.61MEL CLARK INC $9,138.48 $173,631.13 04/27/2004

SP-0006(29)229                  SR-6; PRICE TO WELLINGTON              5 $443,125.11NIELSON CONSTRUCTION $22,156.26 $420,968.85 04/27/2004

SP-0006(29)229                  SR-6; PRICE TO WELLINGTON              4 $152,760.90 $7,638.05 $145,122.85 04/14/2004

STP-0010(2)48                   HUNTINGTON TO POISON SPRINGS B 10 $13,720.00 $686.00 $13,034.00 04/01/2004

STP-0010(2)48                   HUNTINGTON TO POISON SPRINGS B 11 $160,043.65 $8,002.18 $152,041.47 04/27/2004

*INH-IBRF-15-6(134)264          I-15 AT SR-75 INTERCHANGE (IRONTO 1 $377,873.20RALPH L WADSWORTH CONSTR CO INC $18,893.66 $358,979.54 04/29/2004

BRO-LC01(2)                     MINERSVILLE FAIR GROUND ROAD     5 $26,906.85 $1,345.34 $25,561.51 04/06/2004

IBHF-IBRC-80-4(90)160           BRIDGE; CO. RD. OVER I-80, 1.9 MILE E 2 $101,953.27 $5,097.66 $96,855.61 04/27/2004

SP-0034(5)2                     F-290, SR-34 OVER I-15, (EAST ST. GEO 1 $232,180.00 $3,482.70 $228,697.30 04/07/2004

STP-2328(1)0                    SOUTH TEMPLE STREET; MAIN STREE 35 $31,354.39 $0.00 $31,354.39 04/01/2004

SP-9999(672)                    FLAGGING SERVICE IN REGION THRE 7 $20,236.80S O S STAFFING SERVICES $1,011.84 $19,224.96 04/29/2004

NH-0089(72)345                  SR-89; SR-60 TO SR-203                         3 $0.00AKER & PARSON COS INC DBA JACK B PAR ($11,162.67) $0.00 04/21/2004

SP-0091(9)32                    SR-91; SMITHFIELD TO IDAHO LINE & S 2 $313,046.10 $15,652.31 $297,393.79 04/28/2004

SP-0134(2)11                    2700 NORTH; I-15 TO WASHINGTON, O 6 $717,184.73 $35,859.24 $681,325.49 04/12/2004

*IM-15-6(140)286                I-15; NORTH LEHI INTERCHANGE TO U 5 $15,455.40AKER & PARSON COS INC DBA STAKER PA ($145,629.41) $15,455.40 04/26/2004

*SP-15-6(32)276                 I-15 - PLEASANT GROVE INTERCHANG 20 $156,539.68 $0.00 $156,539.68 04/06/2004

SP-0068(29)57                   SR-68, 2100 SOUTH TO NORTH TEMPL 2 $237,263.47 $11,863.17 $225,400.30 04/29/2004

STP-0071(13)16                  SR-71, 700 EAST; 3300 SOUTH TO 400 1 $89,023.77 $4,451.19 $84,572.58 04/05/2004

STP-0071(13)16                  SR-71, 700 EAST; 3300 SOUTH TO 400 2 $108,735.00 $5,436.75 $103,298.25 04/29/2004

STP-2164(1)1                    3600 WEST; 4700 SOUTH TO 4100 SOU 2 $121,840.52 $6,092.03 $115,748.49 04/29/2004

SP-0021(7)90                    SR-21, MINERSVILLE TO BEAVER 6 ($18,960.00)KER & PARSON COS INC DBA WESTERN R ($20,848.83) ($18,960.00) 04/08/2004

NH-STP-0089(11)90               NORTH GLENDALE TO LONG VALLEY 24 ($13,013.22)W W CLYDE & CO ($76,800.00) ($13,013.22) 04/01/2004

SP-0191(30)125                  MOAB TO I-70 AT CRESENT JCT. 8 $468,780.06 $23,439.00 $445,341.06 04/08/2004

*STP-BRF-0009(3)11              BRIDGE OVER VIRGIN RIVER EAST OF 23 $364,246.57WADSWORTH BROS CONST CO INC $18,212.33 $346,034.24 04/14/2004

BHF-0019(1)3                    GREEN RIVER BRIDGE, EAST OF GRE 6 $1,025.21 ($65,783.24) $1,025.21 04/14/2004
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IBRC-IBRF-IBHF-215-9(110)2      I-215 EAST OVER 3760 SOUTH & 3900 1 $143,453.95WADSWORTH BROS CONST CO INC $7,172.70 $136,281.25 04/01/2004

IBRC-IBRF-IBHF-215-9(110)2      I-215 EAST OVER 3760 SOUTH & 3900 2 $583,051.73 $29,152.59 $553,899.14 04/29/2004

IM-ISTP-70-1(49)7               I-70 CONCRETE SLAP JACKING; MP 7 3 $2,128.00 ($16,095.85) $2,128.00 04/14/2004

NH-BRF-0201(4)2                 SR-201, SR-202 TO 9000 W. & KCC HAU 6 $59,733.40 ($40,440.26) $59,733.40 04/14/2004

SP-0040(51)81                   US-40 BRIDGES; STARVATION RES. & 2 $6,520.00 ($32,393.55) $6,520.00 04/14/2004

SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 90 18 $237,478.78WESTERN QUALITY CONCRETE INC ($273,965.21) $237,478.78 04/29/2004

SP-0068(14)47                   REDWOOD ROAD; 10400 SOUTH TO 90 17 $81,688.47 $4,084.42 $77,604.05 04/06/2004

STP-NH-0071(11)10               900 EAST; 6000 SOUTH TO 6300 SOUT 3 $46,623.17 $2,331.16 $44,292.01 04/26/2004

Totals $18,293,776.48$65,902.55$19,218,165.03
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